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Briefing given by| | (BPS) on new building.
D/L 11 March 1983 Staff Meeting

Last year the Master Plan by Skidmore, Owings & Merrill was
approved. The purpose of the Master Plan was to determine the
location, not the design of the new building.

Smith, Hinchman & Grylls have been under contract since
January 1983 for the design. The following is a status report.

The proposed occupancy of the new building consists of DDA,
DDS&T, DDI/OIA, and DCI/Pers. The building will be made up of
komputer zone,\ \of laboratory zone, and
of office zone. Capital costs, function, aesthetics,

energy, and security are the goals influencing the design.

The selection of the final design concept was based on
(1) capital cost savings of $2 million, (2) greater flexibility
in the computer space, and (3) the form was more compatible with
the existing Headquarters Building.

The completion of the design effort is scheduled for April
1984, The start of construction is scheduled for August 1984 and
is to be completed in three years.
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